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Directorate of Civil Works
Index of Indicators (3Q - FY97)

Indicator Slide
Number Indicator Title Status | Number

Cwol1 FY96 General Investigations, Expenditures

PROG1 General Investigations (G.l.) Expenditures versus Baseline Goal
CWwWo02 FY96 Construction, General Expenditures

PROGO02 Construction General (C.G.) Expenditures versus Baseline Goal
Cwo3 FY96 Operation & Maintenance, General Expenditures

PROGO03 Operation & Maintenance (O&M), Expenditures versus Baseline Goal
CWo04 FY96 Flood Control, MR&T, Expenditures

CWO05 Congressional Adds of Projects Not In the President’s Budget
PROGO05 Execution of Congressional Adds (New Adds Only)

CWO06 Survey Investigations, Reconnaissance reports (Regular)
PLANO1 Division Performance (Regular)

PLANO2 Survey Investigations, Reconnaissance reports (Expedited)
PLANO3 Division Performance (Expedited)

CWO07 Survey Investigations, Feasibility Studies

PLANO4 Division Performance (Feasibility Reports)

B - Brief |- Information S - Special Interest N - Not Addressed




Indicator
Number

Directorate of Civil Works
Index of Indicators (3Q - FY97)

Indicator Title

Status

Ccwo8
PLANO4
CW09-10
PRIVO1
PRIV02
Cwi1l
ENGRO1
Cwi12
ENGRO02
CWw13-14
REGLO1
REGLO2
CW15
OPERO1

Award of Continuing Authorities Construction Contracts
Division Performance (Continuing Authorities Contracts)
Private Sector Contracting

Private Sector Contracting - Planning

Private Sector Contracting - Engineering

Design Completion for Construction Contracts**

Division Performance (Design Completion)

Award of Construction Contracts**

Division Performance (Construction Awards)

Regulatory Program

Division Performance - Permits Completed within 60 Days
Division Performance - Permits Completed within 120 Days
PRIP Obligations

Division Performance (PRIP Obligations)

B - Brief

| - Information S - Special Interest

N - Not Addressed

B




FY97 Total Program
Funds Available, Scheduled, Expended

FY97 Quarterly Schedule
End of FY Results and Actual Performance

Billions ($)
51B__4.7B L , 678 1.458 2398  3.7B

3.7 3.3 3.7 3.7 3.6
86% 75% 73% 79% 88% | 86%

FY92 FY93 FY94 FYO95 FY9% FY97

| m Actual Expenditures|

Available m Actual/Sched Expenditures a 3Q Actual

* Includes Coastal Louisiag®al: Expamegelt 96% ($3,58@) of the scheduled
amount ($3,729M).




Program Trends

Millions
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FY 97 schedule: Complete 85% ($161M).
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Goal: Complete 95% ($153M) of the
scheduled program ($161M).




30Q97 General Investigations (Gl),
Execution By MSC/Lab/FOA

Actual Expenditures - % Variance from Goal (95%)

Percent Variance from Goal

LRD MVD NAD NWD POD SAD SPD SWD OTH

m 3Q97 Prior Qtr




General Investigations (Gl)
3Q FY 97 Expenditures

PROGRAM GOAL: Wisely use the full amount of available Gl funds

CURRENT YEAR OBJECTIVES: Expend 95% of the scheduled amount of Gl funds during the fiscal year.

3RD QTR RESULTS: Overall, the 3rd quarter execution rating is ‘AMBER’ because expenditures are less than
92% of the scheduled amount.

CURRENT YEAR RESOURCES: $188M (including carryover) of which $161M is scheduled for the MSCs,
Labs, and FOAs.

IMPACT STATEMENT: Six MSCs and did not achieve a ‘GREEN’ rating. NWD, LRD, SAD, and SPD received
a ‘RED’ rating. MVD and NAD received an ‘AMBER’ rating. NWD rating is attributed to schedule slips because
of flood fighting efforts earlier in the FY and sponsor tardiness in obtaining right-of-entry. MVD rating is
attributed to the MVR performance which is under LRD financial management through the FY.

ANALYSIS AND CORRECTIVE ACTION: The Districts, Labs, and FOAs should review their FY 97 schedules
and offer for revocation any surplus funds. The funds that are not scheduled or are otherwise available should
be identified for revocation as soon as possible so that they may be reprogrammed to other studies or projects
tht have a need for additional funds. Act language funds cannot be revoked or reprogrammed . MVD fessups
total $1.9M; SPD fessups total $3.1M

AS OF: 30 June 1997 POC: Ken Hall ASSESSMENT: AMBER

CwWo01




FY97 Quarterly Schedule
End of FY Results and Actual Performance
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CW0?2 FY 97 schedule: Complete 81% ($1104M).




3Q FY 97 Construction, General Expenditures

Actual Expenditures - %Variation from Goal

Percent
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FY 97 Construction General (C,G) Execution

PROGRAM GOAL: Wisely expend the full scheduled program level for C,G funded activities

CURRENT YEAR OBJECTIVES: Expend 95% of the scheduled program amount during each
quarter and overall

END OF YEAR PREDICTION: $1.0 billion
CURRENT YEAR RESOURCES: $1.1 billion

IMPACT ASSESSMENT: With deficit reduction being a major focus of the OMB FY 96 & FY 97
budget reviews, our ineffective use of the C,G funds in years prior to FY 95 resulted in reduced
funding this year and in the outyears

ANALYSIS AND CORRECTIVE ACTION: The FY 97 schedules were carefully scrutinized to
insure they were realistic and met highest priority needs Cumulative expenditure rates ranged
from -17.2% deviation from the goal to 22.6%. Performance was generally lower, with only
three divisions in the green, while five divisions were green. Weaker performance by the green
divisions were unable to keep overall program levels in the green, and performance of
scheduled work during the quarter dropped to only 77% of scheduled amounts. As a result,
overall performance dorpped into the red.

AS OF: 30 Jun 97 POC: CECW-BE, J. Durkay, 202-761-8594 ASSESSMENT: RED

CWO02




FY 97 Operation & Maintenance, General,
Expenditures

Program Trends
End of FY Results

Millions
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1133 1815

Year-end Goal: Complete 96% ($1734M) of the
available program ($1807M).




3Q FY 97 Operation & Maintenance,
General Expenditures
Actual Expenditures - %Variation from Goal

Percent
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FY 97 Operation & Maintenance General
(O&M,G) Execution

PROGRAM GOAL, OBJECTIVES AND RATING CRITERIA : Effective and efficient utilization of resources consistent with
Congressional actions and Administration policy to operate, maintain and repair water resources projects for which the Corps
is responsible. The objective is to expend at least 96 percent of available O&M funds on authorized and justified work by the
end of the fiscal year. A green rating would be within 2 percent of the goal or 94 percent. Amber shows performance
between 90 and 94 percent and red is less than 90 percent

3QFY97 RESULTS: Total actual O&M expenditures through the third quarter of FY 1997 were $1,115,571.million , or
slightly over 2.5 percent greater than the goal for the quarter -- resulting in a green rating.

CURRENT YEAR RESOURCES: FY 1997 Appropriation: $1697 million, plus $19 million supplemental for Hurricane Fran,
plus $150 supplemental for Northwest, Gulf, and upper Mississippi Valley floods, plus FY 1996 unexpended carryover
(96x3123) $91 million equals $1,957 million.

IMPACT STATEMENT: Full use of the available O&M funds allows more flexibility to meet unanticipated requirements.
Reprogramming actions are limited to the use of funds made available through normal savings and slippages which occur
from changed site conditions, favorable contract bids or delayed contract earnings. Adjustments are permitted only to
accomplish justified maintenance that is necessary due to emergency, funded work slipped from prior years or work moved
ahead from approved budget for FY 1998.

ANALYSIS AND CORRECTIVE ACTION: All of the 8 MSC's, as organized beginning 1 April 1997, were rated green with
an aggregate expenditure, including Labs and FOA's, of $1,115,571 million, 98.5% of total scheduled expenditures. This
reflects overall exceptional performance during a period of MSC restructuring and large and small contract awardswhich
were frozen, Corps-wide, in April and May pending enactment of emergency supplemental appropriations. The outlook for
year-end performance is about 93 to 94 percent with plans to apply unexpended balances to finance unbudgeted needs in FY
1998.

AS OF 30 Jun 97 POC: Joseph Bittner, 202-761-0799 ASSESSMENT: GREEN
CWO03




FY 97 Flood Control, MR&T, Expenditures

Program Trends
End of FY Results and Actual Performance

Millions
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FY 97 Mississippi River & Tributaries Execution

PROGRAM GOAL: Wisely expend scheduled dollars to meet stated goals for authorized
MR&T activities.

CURRENT YEAR OBJECTIVES: Expend MR&T funds at a composite rate of at least 95%
of the stated goals and component rates of 95% for surveys; 95% for Construction and
96% for O&M.

END OF YEAR PREDICTION: With the supplemental, may exceed 100% overall.
CURRENT YEAR RESOURCES: $322 M plus $20M supplemental
IMPACT ASSESSMENT: None

ANALYSIS AND CORRECTIVE ACTION: Over all program executed in an outstanding
manner, no corrective action required.

AS OF:30Jun 97  POC: D. Ohnstad, CECW-BC (761-0498) ASSESSMENT: Green




Congressional Adds of Projects Not In
The President’s Budget

Program Trends FY97 Projects Started
Started or Added Annual Goal & Quarterly Performance

# Projects # Projects

77
80 -

58 115 117

‘ 30 | | 87
83% 90% 101%

FY93 FY94 FY95 FY96 FY97 20
Added M Started a 3Q Actual

Goal: Start all new Congressional Adds (100%)




FY 97 Congressional Adds (New)

Status as of 3Q FY 97
Started vs. Scheduled

Percent

LRD MVD NAD NWD POD SAD SPD SWD COE

s 30Q97 Prior Qtr — — Acceptable Goal




FY 97 Congressional Adds (New)

PROGRAM GOAL: To comply with Congressional intent by scheduling and starting
all Congressional Adds in the fiscal year they are added.

CURRENT YEAR OBJECTIVES: Schedule and start all new Congressional Adds.

END OF YEAR PREDICTION: To schedule and start all 88 new Congressional
Adds.

IMPACT ASSESSMENT: Starting Congressional Adds in the fiscal year they are
added reflects our responsiveness to the directionos of Congress in their efforts to
address specific water requirements.

ANALYSIS AND CORRECTIVE ACTION: 87 (101%) of the 86 Congressional Adds
scheduled to start in the 3rd quarter have started. NWD received no new adds this
year. Only one remaining new congressional add is left to begin this FY.

AS OF: 30 June 1997 POC: Wanda P. Cook ASSESSMENT: GREEN

CWO05




Survey Investigations
Regular - Reconnaissance Studies

Program Trends FY97 Quarterly Schedule

End of FY Results and Actual Performance
# Reports # Reports
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Number of Completions mMedian cost, in $1000 a 3Q Actual

Program Performance Goal: Complete 42 of 47
Regular: 13.6 12.0 12.0 12.0 12.0 Scheduled Reconnaissance Completions (90%) within
Median Completion Time in Mos. the legislative time limits of 12-18 months for regular
studies.

CWOGA




Expedited Reconnaissance Studies
Division Performance on Completions, Year to Date

No. of Reports

LRD MVD NAD NWD POD SAD SPD SWD

m Completed m Slipped (Outside Current Quarter)




Survey Investigations
Expedited Reconnaissance Studies

PROGRAM GOAL: Meet scheduled number of completions in 6 to 9 months.

CURRENT YEAR OBJECTIVES: Complete 39 studies. (Green > or = 90% completed,
Amber < 90%, but > or = 80% completed, Red < 80% completed)

END OF YEAR PREDICTION: Green
CURRENT YEAR RESOURCES: 47 studies underway, and 15 scheduled to start this FY.
IMPACT ASSESSMENT: None

ANALYSIS AND CORRECTIVE ACTION: Five Divisions completed 100% of scheduled
studies. One division missed two completion dates. Two divisions had no studies
scheduled. Overall 83% completed

AS OF: 30 Jun 97 POC: CECW-PM, R. Smith, 202-761-1976 ASSESSMENT: Amber




Survey Investigations
Expedited - Reconnaissance Studies

Program Trends FY97 Quarterly Schedule
End of FY Results and Actual Performance

# Reports # Reports
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Program Performance Goal: Complete 35 of 39 Scheduled
Expedited: 5.8 Reconnaissance Completions (90%) within 6-9 months for

. . . . expedited studies.
Median Completion Time in Mos.
CWw06B




Regular Reconnaissance Studies
Division Performance on Completions, Year to Date
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Regular Reconnaissance Studies
Division Performance on Completions, Year to Date

PROGRAM GOAL: Meet scheduled number of completions in 12, but not more than 18
months.

CURRENT YEAR OBJECTIVES: Complete 47 studies. (Green > or = 90% completed,
Amber < 90%, but > or = 80% completed, Red < 80% completed)

END OF YEAR PREDICTION: Green

CURRENT YEAR RESOURCES: 55 studies underway, and 87 prior completions under
review or FCSA not executed.

IMPACT ASSESSMENT: None

ANALYSIS AND CORRECTIVE ACTION: LRD, SAD, SPD, and SWD completed 100% of
scheduled studies. MVD, NAD,NWD, and POD completed less than 80% of scheduled
studies. Overall 86% of scheduled studies completed.

AS OF: 30 Jun 97 POC: CECW-PM, R. Smith, 202-761-1976 ASSESSMENT: Amber
Cwo6B




Survey Investigations
Feasibility Studies

Program Trends FY97 Quarterly Schedule
End of FY Results and Actual Performance
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3 10
$3.5

# Reports $ Millions

$3.0

20
$2.5

| \ $2.0

$1.5

$1.0

$0.5

$0.0
FY93 FY94 FYO95 FY96 FY97

Number of Completions m Median cost, in $1,000,000

A 3Q Actual Program Performance Goal: Complete 14 of 18
Scheduled Feasibility Completions (80%) within the
5.6 4.4 3.7 3.5 , regulatory time of four years for cost shared studies.

CWO07 Median Completion Time in Years




Feasibility Studies
Division Performance on Completions, Year to Date

No. of Reports
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Feasibility Studies
Division Performance on Completions, Year to Date

PROGRAM GOAL: Meet scheduled number of completions.

CURRENT YEAR OBJECTIVES: Complete 18 reports. (Green > or = 80% completed,
Amber < 80%, but project > or = 80% by year end, Red < 80% completed)

END OF YEAR PREDICTION: Green
CURRENT YEAR RESOURCES: 95 reports underway, 86 cost shared or IWW.
IMPACT ASSESSMENT: None

ANALYSIS AND CORRECTIVE ACTION: NAD and SAD completed 80% or more of
scheduled reports. LRD and MVD completed less than 80% of scheduled studies. NWD,
POD, SPD and SWD had no studies scheduled. Overall 82% of scheduled studies
completed. Current schedules show completion of 80% by year end, however, one
additional study slippage will put us below the 80% target.

AS OF: 30 Jun 97 POC: CECW-PM, R. Smith, 202-761-1976 = ASSESSMENT: Amber
CWO7
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Award of Continuing Authorities
Construction Contracts
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End of FY Results
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Goal: Award 36 of 44 Scheduled Awards (80%).




Continuing Authorities
Division Performance on Awards, Year to Date
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Continuing Authorities
Division Performance on Awards, Year to Date

PROGRAM GOAL: Issue initial funding for construction by baseline date.

CURRENT YEAR OBJECTIVES: lIssue funding for 44 projects. (Green > or = 80%
completed, Amber < 80%, but project >80% completed by year end, Red < 80% completed)

END OF YEAR PREDICTION: Green
CURRENT YEAR RESOURCES: 537 projects underway from study through construction.
IMPACT ASSESSMENT: None

ANALYSIS AND CORRECTIVE ACTION: MVD, NWD and SAD awarded 100% of
scheduled contracts. LRD, NAD, POD, SPD and SWD awarded less than 80% of
scheduled contracts. Forecast indicates better than 80% by year end.




Private Sector Contracting

Program Trends FY97 Quarterly Schedule
End of FY Results and Actual Performance

Percent Contracts Contract Value ($M)
Percent
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* As reported in FORCON ** From MSC FY97 Schedules
CWwW09-10




Private Sector Contracting (Civil Works)
Planning Function

Percent
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Private Sector Contracting (Civil Works)
Engineering Function

Percent
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Private Sector Contracting (Civil Works)

PROGRAM GOAL: To increase the level of Private Sector Contracting for Civil Works Planning,
Engineering and Design, and Construction Phase Services. The programmatic goals are Planning 35%
and Engineering 40%.

CURRENT YEAR OBJECTIVES (AND RATING CRITERIA): That all MSC’s meet the assigned
contracting goals at the end of the fiscal year. MSC'’s provided schedules. (Green - Meets or exceeds
guarterly schedule; Amber - Not more than 5 percentage points below quarterly schedule; Red - More
than 5 percentage points below quarterly schedule).

FY96 RESULTS: Planning 32.3%; Engineering 31.6%; Calculation method changed for FY97.
CURRENT YEAR RESOURCES: Project Funds

IMPACT STATEMENT: Committee language requires that contracting be increased. Failure to make the
goals could result in more restrictive goals being included in future legislation.

ANALYSIS AND CORRECTIVE ACTION: For Planning three MSC’s are RED at the end of the third
guarter. For Engineering three MSC'’s are AMBER and one MSC is RED at the end of the third quarter.
Continued MSC command emphasis is required to recover the schedule. The overall analysis for year
end is PLANNING - Green - 35% and ENGINEERING - Red - 37%

AS OF DATE: 18 July 1997 POC: Charles Pearre / Susan Turek ASSESSMENT: RED

AS OF: 30 Jun 97 POC: CECW-PM, R. Smith, 202-761-1976 ASSESSMENT: Amber
CW09-10




Design Completion for Construction Contracts*

Program Trends FY97 Quarterly Schedule
End of FY Results and Actual Performance

# Projects # Projects
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*Performance measures applies to design of CG  Goal: Complete 137 of 153 Scheduled Designs (90%).
and MR&T projects with estimated construction

costs < $1 million.




Design Completion for
CG and MR&T Construction Contracts

No. of Designs
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Design Completion for

CG and MR&T Construction Contracts

Division Performance
PROGRAM GOAL: To complete 90% of the 154 scheduled designs.

CURRENT YEAR OBJECTIVES: To complete 138 of the 154 scheduled designs ($1.3B construction).

END OF YEAR PREDICTION: Based on a 4 year historical trend FY97 prediction is 108 completions (70% of
scheduled program). Continue substantially below 90% goal.

CURRENT YEAR RESOURCES:
IMPACT ASSESSMENT: Large FY98 construction program may be at risk due to delays.

ANALYSIS AND CORRECTIVE ACTION:

* Execution through 3rd qtr is 80% of 3Q FY97 schedule.

* 76 designs (41% of total program) scheduled for completion in last quarter.

* Continue to head toward worst year on record.

* Sponsor delay, flood related issue and real estate continue to be primary reasons for slippages.

* Corrective Action: Due to large number of projects forecast for completion in 4th Qtr and variety of reasons
for slippage, need to emphasize more conservative scheduling at beginning of year.

AS OF: 30 JUNE 1997 POC: Jack Bickley, 202-761-8892 ASSESSMENT: Amber

CW11




Award of Construction Contracts*

Program Trends
End of FY Results

# Projects
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*Performance measures applies to CG and MR&T
contract awards with estimated construction costs
> $1 million.

FY97 Quarterly Schedule
and Actual Performance
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Award of

CG and MR&T Construction Contracts
Corpswide Trends and Performance

PROGRAM GOAL: To complete 90% of scheduled construction contract awards.

CURRENT YEAR OBJECTIVES: To complete 130 of 144 scheduled awards ($760B construction)
END OF YEAR PREDICTION: Based on historical trends, predict 94 construction contract awards.
CURRENT YEAR RESOURCES:

IMPACT ASSESSMENT:

*Only SPD performed well this quarter (6 actual, 6 scheduled), although 10/13 cumulatively.
*MVD awarded 11 of 30 scheduled awards during 3rd qtr.

*Overall, major problems with sponsors and other real estate delays (17 awards affected).
ANALYSIS AND CORRECTIVE ACTION:

*Slow 3rd quarter coupled with large 4th gtr schedule indicates we will have another subpar year.

Corrective Action: Need to focus on better, more realistic scheduling of work. Poor showing this year,
coupled with predicted slippage in FY97 design completions, will compound “end of year” scheduling
problem for FY98.

AS OF: 30 JUN 97 POC: JACK BICKLEY, 202-761-8892 ASSESSMENT: RED
CW12




Regulatory Program

Number of Permits Done Meeting Time Standards

Complete > 85% of All Actions in 60 Days
Complete > 70% of Standard Permits in 120 Days

Program Trends FY97 Quarterly Schedule
End of FY Results and Actual Performance
Thousands ($) Thousands (3$)
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Permit Completion Time
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Regulatory Program

Percent of All Actions Completed < 60 Days

PROGRAM GOAL: To complete in less than 60 days 85-95 percent of all actions.
CURRENT YEAR OBJECTIVES: Districts meet the 85-95% goal each quarter.
END OF YEAR PREDICTION: Most districts are within the 85-95% goal.
CURRENT YEAR RESOURCES: $101 million, 1150 Regulatory FTEs.

IMPACT ASSESSMENT: This standard measures the total level of service received by
the public.

ANALYSIS AND CORRECTIVE ACTION: 3rd quarter 1997 Corpswide performance
was 95% of all actions completed in less than 60 days. All divisions met the goal for this
quarter.

AS OF: 30 Jun 97 POC: C. Robertson, 761-0202 ASSESSMENT: Green

CwW13




Permit Completion Time

Percent of All Actions Completed < 120 Days
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Regulatory Program
Percent of Standard Permits Completed < 120 Days

PROGRAM GOAL: To complete in less than 120 days 70-80 percent of all standard actions.

END OF YEAR PREDICTION: Most districts are within the 70-80% goal.

CURRENT YEAR RESOURCES: $101 million, 1150 Regulatory FTEs.

ANALYSIS AND CORRECTIVE ACTION: Corpswide performance for the 3rd quarter of 1997 was 81%
of all standard actions completed in less than 120 days. Standard actions do not include permits for

determination is made that no permit is required. Most standard permits are complex and require more
than 60 days to evaluate. All divisions, with the exception of SPD and SWD, met the goal this quarter.

The Albuquerque District and the Fort Worth District did not meet the goal, both due to applicant delays
and 401 water quality certification.

AS OF: 30 Jun 97 POC: C. Robertson, 761-0202 ASSESSMENT: Green

CW14




PRIP - Obligations

Program Trends FY97 Quarterly Schedule
End of FY Results and Actual Performance
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Goal: Obligate 92% ($66M) of the FY’s PRIP

* Performance declined after FY93 due to GAO ruling Allocation.
requiring funds-on-hand obligations based program with
quarterly allocations. Ruling prohibits overprogramming

CW15 and funding acquisition prior to the beginning of the FY.




FY97 PRIP - Obligations
3Q Program Trends

Percent
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FY 97 PRIP - Obligations

Obligations of 92% by end of fy

Program Goal: Purchase/replace needed revolving fund plant and equipment to maintain
robust civil works program

Current Year Objectives: Obligations of 92% in fy 97 (green met goal; amber 87% to
91.9%; Red less than 87%)

End of Year Prediction: Green
Current Year Resources: $71.7 Million

Impact Assessment: Achieving the obligation goal established for current year program
assures resource availability for future capital acquisitions.

Analysis and Corrective Action: None. Only one division is below the goal. Spd ‘s
program included purchases for the division lab. These purchases are being cancelled
and the funds will not be obligated.

As of: 30 june 1997 POC.: jo gilbert, cecw-om, 202-761-0245 Assessment: green




